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Recent Accomplishments 

 The UBCWCID coordinated with property owners of the proposed sites for Dams 101 & 102 to gain access 

for consultants and staff to perform the necessary in-field activities to continue environmental investigations 

and design refinement. 

 Dam 102 - The UBCWCID Board authorized an engineering services contract to investigate environmental 

and geologic conditions as well as potential dry utility conflicts. 

 Dam 101 - The City Council authorized a contract to perform a geophysical assessment which is a 

minimally invasive method to investigate the ground underlying the proposed dam footprint. 
 

 

Current Activities 

COORDINATION & FUNDING 

 The City is pursuing a grant expert to assist with understanding the regulatory and scheduling impacts of 

each potential funding source (NRCS, FEMA, etc.) as well as the potential benefits.  

DESIGN & PERMITTING 

 Dam 102 - The UBCWCID Board is expected to take action on multiple work authorizations in fiscal year 2016 

that would authorize additional services to finalize preliminary and final design and permitting phases. 

 Dam 101 - The City is expected to take action on multiple consultant contracts by the end of 2015 that would 

authorize additional environmental, geotechnical, modeling services to finalize the concept design. 
 

 

Next Major Milestones 

DAM 101 

 Project goal is to start preliminary design by Summer 2016.  

DAM 102 

 Project goal is to start final design by Summer 2016.  

 

 


